
CMAQ Program Summary - 2017 - 2020

Includes obligations through June 28, 2017

TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

2017

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization June 2018

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization August 2017

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$2,400,000 $1,586,681 $813,319ENG O

Engineering in progress, expected accomplishment February 2018

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$3,466,000 $3,466,000ENG

Expected authorization July 2017

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$5,600,000 $5,600,000IMP

Expected authorization July 2018

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$8,000,000 $1,680,000 $6,320,000IMP O

IPA sent to IDOT April 2017

05-16-0003 Cicero Cicero Access to Transit Improvements $19,200 $19,186 $14ENG2 O

Estimate draft PS&E July 2017

05-16-0003 Cicero Cicero Access to Transit Improvements $186,080 $186,080CONST

Targeting letting October 2017

02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie 
Blvd (new limits E of I-94/Edens Expy to 
W of IL 41/Skokie Blvd

$800,000 $800,000$0 $0CONST
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03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$2,974,000 $2,974,000CONST

@ IL 83/McHenry Rd. Targeting letting August 2018

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$4,185,000 $4,185,000CONST

@ Weiland. Targeting letting August 2018

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$5,113,000 $5,113,000CONST

@ Buffalo Grove Rd. Targeting letting August 2018

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$148,000 $597,000 $445,000 $300,000ROW C M

Negotiations in progress, anticipate completion mid-2018

$148,000 $297,000 $445,000 $0ROW

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$1,120,000 $1,970,000 $3,090,000CONST C

Targeting letting August 2018

02-16-0012 Evanston Evanston Main Street Bike Rack Access 
to Transit Improvements

$56,000 $42,612 $13,388CONST O

Scheduled for letting 4/28/17

$56,000 $56,000 $0CONST

12-12-0004 Frankfort St Francis Rd Multi-Use Trail $118,000 $70,000 $188,000CONST T

Targeting letting January 2018, will defer

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $1,200,000 $2,229,000 $3,198,337 $230,663CONST C M

Project let for bid 4/28/17

$1,200,000 $2,229,000 $2,304,699 $1,124,301CONST

06-16-0001 IDOT Wolf Rd from 153rd St to 159th St $111,200 $22,000 $111,200 $22,000CONST C O

Targeting letting June 2017

$111,200 $111,200CONST

08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av $400,000 $800,000 $910,276 $289,724CONST C M

Project let for bid March 3, 2017 (low bid $1,036,095)

$400,000 $800,000 $988,000 $212,000CONST
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10-14-0008 IDOT IL 120/Belvidere Rd from IL 134/Main St 
to US 45

$1,837,000 $528,000 $1,513,897 $851,103CONST T M

Project let for bid March 3, 2017 (low bid $1,659,638)

$1,837,000 $528,000 $2,400,000 ($35,000)CONST

10-16-0003 IDOT US45/Lake St from Rollins Rd to Dada 
Dr/Grant Av

$85,600 $86,400 ($800)CONST O

Targeting letting June 2017

$85,600 $85,600CONST

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $800,000 $1,620,000 $2,420,000CONST C

Due to anticipated letting in March 2017, not deferred during 10/16 status updates (even though ROW was not accomplished by sunset). If not included in the March letting bulletin, 
withdrawal of funding will be considered.

13-11-0015 IDOT Traffic Management Center Integration 
and Advanced Transportation 
Management System - Computer Aided 
Dispatch Integration

$2,460,000 $920,180 $1,539,820IMP M

Agreement has been executed by all parties and is waiting for federal authorization and obligation.

$2,460,000 $0 $2,460,000IMP

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder $7,899,440 $6,285,684 $1,613,756CONST M

Project let for bid March 3, 2017 (low bid $7,217,823)

$7,899,440 $7,020,000 $879,440CONST

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder $2,092,755 $2,092,755IMP

Targeting letting September 2017

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1 $1,000,000 $1,000,001IMP T

Expected authorization July 2017

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1 $2,000,000 $2,000,001IMP C

Expected authorization July 2017

Page 3 of 12

7/13/2017 10:28:55 AMLines highlighted and shown in italics represent line item status as of prior PSC meeting.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.



TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$7,342,392 $7,342,392IMP

Expected authorization June 2017

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$12,262,966 $12,262,966IMP

Expected authorization June 2017

13-16-0001 IEPA Railserve\Ingredion Switcher Locomotive 
Engine Replacement

$2,692,300 $2,692,300IMP

Expected authorization October 2017

09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $280,000 $280,000 $0ROW O

Expected accomplishment June 2018

09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $3,846,000 $3,846,000CONST

Targeting letting June 2018

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$80,000 $80,000CONST

Targeting letting November 2017

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$750,700 $750,700IMP

Targeting letting November 2017

09-96-0017 Kane County Longmeadow Pkwy at Randall Rd $767,600 $767,000 $600CONST O

09-96-0017 Kane County Longmeadow Road Bike Path Extensions $1,400,023 $1,400,023CONST

Targeting letting September 2017

10-16-0004 Lake County US 12/Rand Rd from IL 176 Ramps to 
Miller Rd

$1,836,960 $1,836,960CONST

Targeting letting January 2018

18-14-0002 Metra Repower Passenger Locomotives $160,000 $160,000ENG

Expected authorization September 2017

18-14-0002 Metra Repower Passenger Locomotives $3,840,000 $3,840,000IMP

Expected authorization September 2017

Page 4 of 12

7/13/2017 10:28:57 AMLines highlighted and shown in italics represent line item status as of prior PSC meeting.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.



TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

07-16-0003 Midlothian Midlothian Metra Station Area Access 
Improvements

$736,000 $736,000CONST

May 2017 status update not received

03-16-0016 Mount Prospect Covered Bicycle Parking at the Mt. 
Prospect Metra Station

$134,800 $27,000 $151,200 $10,600CONST C M

Project let for bid March 3, 2017 (low bid $181,695)

$134,800 $16,400 $151,200 $0CONST

10-16-0001 Mundelein Maple Av Bike Path $36,000 $23,000 $58,661 $339ENG2 C O

Estimate draft PS&E submittal August 2017

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$36,000 $36,000ENG2 O

May 2017 status update NOT received

09-14-0005 Pace Randall Rd Transit Infrastructure 
Improvements

$1,240,000 $1,240,000CONST

Targeting letting September 2017

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,360,350 $10,360,350 $0IMP O

$10,360,350 $10,360,350IMP

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$40,000 $40,000ROW

Phase not started. Modifications to the approved Phase I PDR Alignment were required during Phase II to mitigate conflicts and address comments received during the design phase.

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,823,000 $1,823,000CONST

Targeting letting August 2018

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$415,000 $415,000 $0IMP O

Phase 3 complete

07-16-0005 Richton Park Richton Park Metra Electric Station Area 
Access

$263,842 $263,842CONST

Targeting letting November 2017

$263,842 $263,842CONSTPreviously programmed in FFY 2019
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04-16-0001 Rosemont Rosemont CTA Station Pedestrian 
Crossing: River Rd at I-190

$527,206 $128,800 $527,206 $128,800CONST C M

Project let for bid 1/20/2017 ($747,604)

$527,206 $527,206 $0CONST

07-16-0001 Sauk Village Sauk Trail/Cottage Grove Av Bike Path 
Improvements

$124,800 $124,800ENG1

May 2017 status update not received

$124,800 $124,800ENG1Previously programmed in FFY 2018

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $360,000 $360,000ROW

Expected authorization August 2017

03-16-0001 Schaumburg Schaumburg Metra Station Bike Racks 
and Lockers

$42,000 $27,200 $14,800IMP O

Targeting letting May 2017

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$32,000 $27,313 $4,687ENG2 O

Expected authorization June 2017

$32,000 $32,000ENG2

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$446,000 $446,000CONST

Targeting letting November 2018

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$32,000 $32,000ENG2

Expected authorization August 2017, accomplishment November 2017

02-97-0006 Skokie Old Orchard Rd from Edens Ewy to 
Skokie Blv

$176,000 $1,350,000 $1,526,000ROW T

Expected authorization July 2017, accomplishment December 2017

12-12-0003 Will County 
Department of 
Highways

Bell Rd/CH 16 at 143rd St/CH 37 $10,384,000 $10,384,000CONST

No May 2017 status update received, will defer

$135,339,216 $1,800,000$12,364,800 $29,413,383 $116,490,63359 line items in 2017 totalling:

2018
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09-16-0002 Aurora Edgelawn Dr Bikeway Project $26,870 $26,870ENG2

Estimate draft PS&E submittal December 2017

09-16-0002 Aurora Edgelawn Dr Bikeway Project $295,570 $295,570CONST

Targeting state letting April 2018

09-16-0003 Aurora Montgomery Rd Multi-use Path $35,839 $35,839ENG2

Estimate draft PS&E submittal December 2017

09-16-0003 Aurora Montgomery Rd Multi-use Path $394,229 $394,229CONST

Targeting state letting April 2018

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$598,071 $598,071 $0ENG2 S

04-16-0003 Bellwood St. Charles Road Access to Transit $40,000 $40,000ENG2

Expected authorization October 2017

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $32,000 $32,000ENG2

Estimate draft PS&E November 2018

05-16-0001 Berwyn 16st St from Harlem Av to Ridgeland Av $59,600 $59,600ENG1

Expected authorization July 2017

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$55,716 $55,716ENG2

May 2017 status update NOT received

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$4,400 $4,400ENG2

Village coordinating with larger related project (new commuter rail station). Expected authorization January 2019

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $3,352,800 $3,352,800ROW

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 $11,450,000 $11,450,000CONST

Targeting letting January 2018

03-96-0021 Cook County DOTH Touhy Av and UPRR $23,289,000 $23,289,000CONST

Targeting letting January 2018
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16-10-9001 CTA Red and Purple Line Modernization $25,000,000 $25,000,000ENG2

May 2017 status update NOT received

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$48,000 $48,000ROW

IDOT committed to acquiring the project ROW on 4/13/17

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$216,000 $216,000ROW

 IDOT committed to acquiring the project ROW 4/13/17

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$281,600 $281,600ENG2

Expected authorization November 2017, accomplishment September 2018

02-14-0004 IDOT Willow Rd at Pfingsten Rd $204,000 $204,000ROW

Expected authorization October 2017, accomplishment May 2019

10-14-0021 IDOT IL 176 at Roberts Rd $80,000 $80,000 $0ROW O

Acquisition in progress, expected accomplishment May 2018

$80,000 $80,000ROW

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $3,000,000 $1,000,000 $2,000,000IMP T

Expected authorization July 2017

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$11,586,750 $11,586,750IMP

10-16-0002 Lake County Butterfield Rd from Allanson Rd to 
Buckley Rd/Peterson Rd

$739,690 $739,690CONST

Targeting letting January 2019

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$80,000 $80,000ROW

Expected authorization July 2017, expected accomplishment January 2018

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$1,428,320 $1,428,320CONST

Targeting letting March 2018
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10-00-0117 Lake County DOT IL 134 and Fairfield Rd $256,000 $256,000 $0ROW T

CMAQ funds transferred to CON; expected authorization March 2018, accomplishment December 2018

$256,000 $256,000ROW

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$16,000 $16,000ENG2

Agreement submittal pending subconsultant information

11-03-0018 McHenry County DOT Randall Rd at Algonquin Rd Intersection 
Improvement and Signal Interconnect

$10,583,000 $0 $10,583,000CONST C

Targeting authorization January 2018, letting March 2018

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$320,000 $320,000ENG2

Expect authorization December 2017, accomplishment April 2019

17-12-0001 Pace I-90 Corridor Enhanced Markets $9,390,621 $9,390,621IMP

Expected authorization September 2018

17-94-0002 Pace VIP Vanpool Program $4,096,000 $4,096,000IMP

Expected authroization September 2018

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$421,000 $421,000IMP

Phase 4 awaiting PPIF approval, submitted June 2017

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$430,000 $430,000IMP

Phase 4 awaiting PPIF approval, submitted June 2017

05-16-0002 Riverside Central Business District Bike Parking $48,400 $48,400CONST

Finalizing locations to create site plan, expected authorization October 2017

13-16-0002 RTA Access to Transit Group $289,660 $289,660 $0ENG2 X

13-16-0002 RTA Access to Transit Group $56,000 $56,000 $0CONST X
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03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $2,320,000 $2,320,000CONST

Targeting letting January 2019

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$440,000 $440,000CONST

Targeting letting August 2018

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$20,984 $20,984ENG2

Expected authorization December 2017, accomplishment June 2018

$110,986,120 $2,199,731$0 $80,000 $108,706,38938 line items in 2018 totalling:

2019

09-16-0001 Aurora Indian Trail Rd from IL25/Aurora Av to 
Pensbury Ln

$905,607 $905,607CONST

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$8,027,911 $8,027,911CONST

04-16-0003 Bellwood St. Charles Road Access to Transit $560,000 $560,000CONST

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $267,738 $267,738CONST

01-06-0058 CDOT 71st St and CSX Grade Separation (GS19) $900,000 $900,000ENG2

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$742,876 $742,876CONST

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$39,760 $39,760CONST

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $26,117,074 $26,117,074CONST

Targeting letting January 2018

16-13-0005 CTA Ashland Av Transit Signal Priority and 
Signal Modernization

$8,890,857 $8,890,857CONST
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09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$404,550 $404,550CONST

Targeting letting January 2019

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$3,867,068 $3,867,068CONST

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$2,816,000 $2,816,000CONST

02-14-0004 IDOT Willow Rd at Pfingsten Rd $800,400 $800,400CONST

02-16-0006 IDOT Golf Rd at Harms Rd $660,000 $660,000CONST

10-14-0021 IDOT IL 176 at Roberts Rd $780,000 $780,000CONST

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $4,000,000 $4,000,000IMP

$4,000,000 $2,000,000 $2,000,000IMP

10-00-0117 Lake County DOT IL 134 and Fairfield Rd $443,000 $256,000 $699,000CONST T

Targeting letting FFY 2019

$443,000 $443,000CONST

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$248,000 $248,000CONST

10-16-0001 Mundelein Maple Av Bike Path $938,500 $938,500CONST

Targeting letting November 2017

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$1,360,000 $1,360,000CONST

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$415,910 $415,910CONST

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,329,683 $10,329,683IMP

17-94-0002 Pace VIP Vanpool Program $7,520,000 $7,520,000IMP
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13-16-0002 RTA Access to Transit Group $3,875,732 $3,875,732 $0CONST X

03-14-0017 Schaumburg Woodfield Rd at IL 53 $2,106,000 $2,106,000CONST

Targeting letting November 2018

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$230,824 $230,824CONST

07-16-0006 University Park University Park Metra Transit Access $357,400 $357,400CONST

Targeting letting September 2017

$87,604,890 $3,875,732$256,000 $83,985,15827 line items in 2019 totalling:

2020

16-10-9001 CTA Red and Purple Line Modernization $100,000,000 $100,000,000CONST

02-97-0006 Skokie Old Orchard Rd from Edens Ewy to 
Skokie Blv

$6,986,000 $1,350,000 $5,636,000CONST T

$106,986,000 $1,350,000 $105,636,0002 line items in 2020 totalling:

Increase Codes

C - Committee
 I - Internal
R - Reinstated
T - Transfer

Withdrawal Codes

C - Project Complete
D - Phase Deferred
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

Obligation Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$440,916,226 $9,225,463$12,620,800 $29,493,383 $414,818,180126 line items in 2017 - 2020 totalling:
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